Rpt-ID: RCPESPRJ Georgia Date: (9/09/2014
User: vepps Department of Transportation Page 1 of 10
Estimate Summary By Project

Contract ID: B14431-12-000-0 Estimate Number: 0020 Pay Period: 08/01/2014
to 08/31/2014

Contract Location: Time Allowed: 1026 Days
LEE RD (CR 817) @MONIER BLVD TO SWEETWATER INDUS Elapsed Calender Days: 600 Days
Percent Time: 58.48
District: 7 Area: 03
Contractor:

MCCARTHY IMPROVEMENT COMPANY Date Let: 10/19/2012

5401 VICTORIAAVE. Date Awarded: 11/30/2012
Date Contract Executed: 12/28/2012
Date Notice to Proceed: 01/09/2013

DAVENPORT IA  52807-2939 Date Work Began: 02/06/2013

Phone: (563)359-0321 Date Time Stopped: 00/00/0000

Date Accepted: 00/00/0000

Escrow Agent: Adjusted Completion Date: 10/31/2015

Surety Co: WESTERN SURETY COMPANY

Current Contract Amount $17,598,573.15 Counties:

Original Contract Amount $16,978,937.17 Douglas

Funds Available $7,084,977.85

Percent Complete 58.52%

Project Current Original Project Percent Project
Number Project Amount Project Amount Funds Available | Complete Payable
0001917 $17,598,573.15 $16,978,937.17| $7,084,977.85 59.74% $919,478.88

Chief Engineer



Rpt-ID: RCPESPRJ

User: vepps

Contract ID: B14431-12-000-0

Georgia Date: 09/09/2014
Department of Transportation Page 2 of 10
Estimate Summary By Project

Estimate Number: 0020 Pay Period: 08/01/2014
to 08/31/2014

Project Number:

Federal State Project Number:

0001917 LEE RD (CR 317) - BRIDGE RCNST

NHS00-0001-00(917)

Participating
Non-Participating

Total Earnings
Stockpiled Materials

Gross Earnings
Payment Adjustment 1
Payment Adjustment 2
Payment Adjustment 3
Other Adjustments
Retainage
Escrow Amount
Securities Encumbered
Liq Dam/Incent/Disincent

Total:

Total to Date Prev to Date This Estimate

$8,239,057.00 $7,503,473.89 $735,583.11

$2,059,764.31 $1,875,868.54 $183,895.77

$10,298,821.31 $9,379,342.43 $919,478.88

$214,773.99 $214,773.99 $0.00

$10,513,595.30 $9,594,116.42 $919,478.88

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00
$10,513,595.30 $9,594,116.42

$919,478.88

Total Payable:



Rpt-ID: RCPESPRJ Georgia Date: (9/09/2014
User: vepps Department of Transportation Page 3 of 10
Estimate Summary By Project
Contract ID: B14431-12-000-0 Estimate Number: 0020 Pay Period: 08/01/2014
to 08/31/2014
Project Number 0001917
Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0010 ROADWAY
0001 004-0008 EXTRA WORK - CcY .000 1,111.111
8.250 10,546.531
11,657.642 $87,008.88 $96,175.55
UNDERCUT EXCAVATION
CO #8
0004 210-0100 GRADING COMPLETE - LS 1.000 770
3150000.000 .030
.800 $94,500.00 $2,520,000.00
NHS00-0001-00(917)
0005 150-1000 TRAFFIC CONTROL - LS 1.000 722
225000.000 .073
.795 $16,425.00 $178,875.00
NHS00-0001-00(917)
0009 600-0001 FLOWABLE FILL CcY 6.000 19.134
175.000 .000
19.134 $.00 $3,348.45
0030 310-1101 GR AGGR BASE CRS, INCL MATL TN 49,269.000 36,932.562
13.000 1,556.660
38,489.222 $20,236.58 $500,359.89
0035 318-3000 AGGR SURF CRS TN 1,600.000 1,627.470
18.000 .000
1,627.470 $.00 $29,294.46
0040 402-3130 RECYCLED ASPH CONC 12.5 MM SUPERPAVE, (TN 3,386.000 .000
MATL & H LIME 77.000 428.750
428.750 $33,013.75 $33,013.75
0045 402-3190 RECYCLED ASPH CONC 19 MM SUPERPAVE, GF TN 3,576.000 2,028.400
L & H LIME 70.000 622.710
2,651.110 $43,589.70 $185,577.70
0046 402-3190 RECYCLED ASPH CONC 19 MM SUPERPAVE, GF TN .000 .000
L & H LIME 69.250 348.880
348.880 $24,159.94 $24,159.94

Temporary Asphalt 19mm
234.50 Tons @ $69.25



Rpt-ID: RCPESPRJ Georgia Date: (09/09/2014
User: vepps Department of Transportation Page 4 of 10
Estimate Summary By Project
Contract ID: B14431-12-000-0 Estimate Number: 0020 Pay Period: 08/01/2014
to 08/31/2014
Project Number 0001917
Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0010 ROADWAY
0051 402-3121 RECYCLED ASPH CONC 25 MM SUPERPAVE, GF TN .000 .000
TL & H LIME 60.250 67.090
67.090 $4,042.17 $4,042.17
Temporary Asphalt 25mm
67.09 Tons @ $60.25
0070 413-1000 BITUM TACK COAT GL 4,270.000 2,565.000
3.000 405.000
2,970.000 $1,215.00 $8,910.00
0075 439-0026 PLAIN PC CONC PVMT, CL 3 CONC, 12 INCH THk SY 47,150.000 27,276.755
51.000 7,606.259
34,883.014 $387,919.21 $1,779,033.71
0110 441-3999 CONCRETE V GUTTER LF 360.000 .000
12.000 345.000
345.000 $4,140.00 $4,140.00
0120 441-6222 CONC CURB & GUTTER, 8 IN X 30 IN, TP 2 LF 7,830.000 2,885.550
10.000 1,078.340
3,963.890 $10,783.40 $39,638.90
0145 620-0100 TEMPORARY BARRIER, METHOD NO. 1 LF 9,500.000 9,500.000
24.000 495.000
9,995.000 $11,880.00 $239,880.00
0155 641-1200 GUARDRAIL, TP W LF 10,257.000 623.900
16.000 4,171.170
4,795.070 $66,738.72 $76,721.12
0160 641-5001 GUARDRAIL ANCHORAGE, TP 1 EA 17.000 3.000
1000.000 4.000
7.000 $4,000.00 $7,000.00
0165 641-5012 GUARDRAIL ANCHORAGE, TP 12 EA 14.000 .000
1750.000 3.000
3.000 $5,250.00 $5,250.00



Rpt-ID: RCPESPRJ

User: vepps Department of Transportation
Estimate Summary By Project
Contract ID: B14431-12-000-0 Estimate Number: 0020

Georgia

Date: 09/09/2014
Page 5 of 10

Pay Period: 08/01/2014
to 08/31/2014

Project Number 0001917

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0010 ROADWAY
0170 402-1812 RECYCLED ASPH CONC LEVELING, INCL BITUM TN 1,590.000 677.610
82.000 48.170
725.780 $3,949.94 $59,513.96
Category Amount: $818,852.29 $5,794,934.60
Category Number: (0020 DRAINAGE
0180 550-1240 STORM DRAIN PIPE, 24 IN, H 1-10 LF 2,132.000 2,326.200
40.000 .000
2,326.200 $.00 $93,048.00
0190 550-1420 STORM DRAIN PIPE, 42 IN, H 1-10 LF 185.000 188.000
65.000 .000
188.000 $.00 $12,220.00
0210 550-4224 FLARED END SECTION 24 IN, STORM DRAIN EA 3.000 4.000
600.000 .000
4.000 $.00 $2,400.00
0240 668-1100 CATCH BASIN, GP 1 EA 43.000 22.500
2150.000 .000
22.500 $.00 $48,375.00
0260 668-2200 DROP INLET, GP 2 EA 1.000 2.000
2300.000 .000
2.000 $.00 $4,600.00
0265 668-4300 STORM SEWER MANHOLE, TP 1 EA 6.000 8.000
1800.000 .000
8.000 $.00 $14,400.00
0275 668-5000 JUNCTION BOX EA 1.000 2.500
2900.000 .000
2.500 $.00 $7,250.00



Rpt-ID: RCPESPRJ Georgia

User: vepps Department of Transportation

Estimate Summary By Project

Contract ID: B14431-12-000-0 Estimate Number: 0020

Date: 09/09/2014
Page 6 of 10

Pay Period:

08/01/2014

to 08/31/2014

Project Number 0001917

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: (0020 DRAINAGE
0280 603-2182 STN DUMPED RIP RAP, TP 3, 24 IN SY 263.000 1,170.276
35.000 .000
1,170.276 $.00 $40,959.66
0285 603-7000 PLASTIC FILTER FABRIC SY 983.000 5,274.284
3.000 .000
5,274.284 $.00 $15,822.85
0300 577-1100 METAL DRAIN INLET - COMPLETE ASSEMBLY  EA 37.000 10.000
800.000 28.000
38.000 $22,400.00 $30,400.00
0305 576-1018 SLOPE DRAIN PIPE, 18 IN LF 1,358.000 527.000
32.000 774.500
1,301.500 $24,784.00 $41,648.00
Category Amount: $47,184.00 $311,123.51
Category Number: 0030 TEMPORARY EROSION CONTROL
0310 163-0232 TEMPORARY GRASSING AC 20.000 22.898
150.000 .000
22.898 $.00 $3,434.70
0320 163-0300 CONSTRUCTION EXIT EA 10.000 10.500
1500.000 .000
10.500 $.00 $15,750.00
0325 163-0503 CONSTRUCT AND REMOVE SILT CONTROL GAT EA 8.000 8.500
235.000 .000
8.500 $.00 $1,997.50
0330 163-0520 CONSTRUCT AND REMOVE TEMPORARY PIPE ¢ LF 1,400.000 3,133.125
14.000 477.500
3,610.625 $6,685.00 $50,548.75



Rpt-ID: RCPESPRJ Georgia

User: vepps Department of Transportation
Estimate Summary By Project
Contract ID: B14431-12-000-0 Estimate Number: 0020

Date: 09/09/2014

Page 7 of 10

Pay Period: 08/01/2014
to 08/31/2014

Project Number 0001917

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: (0030 TEMPORARY EROSION CONTROL
0355 165-0030 MAINTENANCE OF TEMPORARY SILT FENCE, TFLF 15,000.000 5,607.000
0.800 276.000
5,883.000 $220.80 $4,706.40
0370 165-0087 MAINTENANCE OF SILT CONTROL GATE, TP3 EA 8.000 11.000
110.000 1.000
12.000 $110.00 $1,320.00
0375 165-0101 MAINTENANCE OF CONSTRUCTION EXIT EA 20.000 29.000
630.000 .000
29.000 $.00 $18,270.00
0380 165-0105 MAINTENANCE OF INLET SEDIMENT TRAP EA 100.000 153.000
47.000 12.000
165.000 $564.00 $7,755.00
0400 171-0030 TEMPORARY SILT FENCE, TYPE C LF 30,000.000 35,946.000
2.550 198.000
36,144.000 $504.90 $92,167.20
Category Amount: $8,084.70 $195,949.55
Category Number: 0040 PERMANENT EROSION CONTROL
0405 700-6910 PERMANENT GRASSING AC 39.000 8.131
900.000 6.192
14.323 $5,572.80 $12,890.70
0410 700-7000 AGRICULTURAL LIME TN 190.000 14.625
100.000 7.100
21.725 $710.00 $2,172.50
0420 700-8000 FERTILIZER MIXED GRADE TN 30.000 7.998
360.000 1.825
9.823 $657.00 $3,536.28



Rpt-ID: RCPESPRJ Georgia
User: vepps Department of Transportation
Estimate Summary By Project

Contract ID: B14431-12-000-0 Estimate Number: 0020

Date: 09/09/2014

Page 8 of 10

Pay Period: 08/01/2014
to 08/31/2014

Project Number 0001917

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0040 PERMANENT EROSION CONTROL
0430 716-2000 EROSION CONTROL MATS, SLOPES Sy 33,000.000 34,504.555
1.000 12,925.072
47,429.627 $12,925.07 $47,429.63
0435 710-9000 PERMANENT SOIL REINFORCING MAT SY 2,000.000 1,430.555
4.000 285.389
1,715.944 $1,141.56 $6,863.78
Category Amount: $21,006.43 $72,892.89
Category Number: (0010 ROADWAY
0845 643-8200 BARRIER FENCE (ORANGE), 4 FT LF 1,050.000 1,833.000
2.400 .000
1,833.000 $.00 $4,399.20
Category Amount: $0.00 $4,399.20
Category Number: (0020 DRAINAGE
0875 207-0203 FOUND BKFILL MATL, TP Il CYy 1,600.000 1,838.132
45.000 .000
1,838.132 $.00 $82,715.94
Category Amount: $0.00 $82,715.94
Category Number: (0010 ROADWAY
0890 441-4020 CONC VALLEY GUTTER, 6 IN SY 25.000 764.300
45.000 .000
764.300 $.00 $34,393.50
Category Amount: $0.00 $34,393.50
Category Number: (0020 DRAINAGE
0915 550-1480 STORM DRAIN PIPE, 48 IN, H 1-10 LF 65.000 90.000
89.000 .000
90.000 $.00 $8,010.00



Rpt-ID: RCPESPRJ Georgia

User: vepps Department of Transportation
Estimate Summary By Project
Contract ID: B14431-12-000-0 Estimate Number: 0020

Date: 09/09/2014

Page 9 of 10

Pay Period: 08/01/2014
to 08/31/2014

Project Number 0001917

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: (0020 DRAINAGE
0965 500-3200 CLASS B CONCRETE CcY 6.460 1.667
207.000 4.667
6.334 $966.07 $1,311.14
Category Amount: $966.07 $9,321.14
Category Number: (0010 ROADWAY
1010 150-9011 TRAFFIC CONTROL - WORKZONE LAW ENFORC HR 1,500.000 131.500
40.000 3.000
134.500 $120.00 $5,380.00
Category Amount: $120.00 $5,380.00
Category Number: (0030 TEMPORARY EROSION CONTROL
1020 167-1000 WATER QUALITY MONITORING AND SAMPLING EA 2.000 6.000
100.000 .000
6.000 $.00 $600.00
1025 167-1500 WATER QUALITY INSPECTIONS MO 36.000 18.000
500.000 1.000
19.000 $500.00 $9,500.00
1030 163-0529 CONSTRUCT AND REMOVE TEMPORARY SEDIN LF 3,600.000 9,523.313
RAW CHECK DAM 3.000 .000
9,523.313 $.00 $28,569.94
1040 163-0240 MULCH TN 1,500.000 877.889
200.000 16.938
894.827 $3,387.60 $178,965.40
Category Amount: $3,887.60 $217,635.34
Category Number: (0010 ROADWAY
1295 621-4082 CONCRETE SIDE BARRIER, TYPE 7T LF 30.000 .000
255.000 30.000
30.000 $7,650.00 $7,650.00
Category Amount: $7,650.00 $7,650.00



Rpt-ID: RCPESPRJ Georgia
User: vepps Department of Transportation
Estimate Summary By Project

Contract ID: B14431-12-000-0 Estimate Number: 0020

Date: 09/09/2014

Page 10 of 10

Pay Period: 08/01/2014
to 08/31/2014

Project Number 0001917

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0040 PERMANENT EROSION CONTROL
1320 603-2024 STN DUMPED RIP RAP, TP 1, 24 IN SY 1,120.000 1,668.351
44.000 .000
1,668.351 $.00 $73,407.44
1325 603-7000 PLASTIC FILTER FABRIC Sy 400.000 1,409.000
3.000 .000
1,409.000 $.00 $4,227.00
Category Amount: $0.00 $77,634.44
Category Number: (0010 ROADWAY
1530 621-4021 CONCRETE SIDE BARRIER, TYPE 2A LF 275.000 325.840
155.000 .000
325.840 $.00 $50,505.20
1535 621-4022 CONCRETE SIDE BARRIER, TYPE 2B LF 100.000 80.000
480.000 20.000
100.000 $9,600.00 $48,000.00
Category Amount: $9,600.00 $98,505.20
Category Number: 0090 ASPHALT CEMENT PRICE ADJUSTMENT
9000 109-0300 PRICE ADJUSTMENT - ASPHALT CEMENT *$* .000 -677.090
1.000 2,127.790
1,450.700 $2,127.79 $1,450.70
(IN #1)
Category Amount: $2,127.79 $1,450.70
Category Number: (0010 ROADWAY
9050 210-0250 UNDERCUT EXCAVATION CcYy .000 750.000
5.000 .000
750.000 $.00 $3,750.00
Undercut Excavation Sweetwater Conn. & Lee Rd. 750cy.
Category Amount: $0.00 $3,750.00

Project Total Amount:

$919,478.88

$10,298,821.31



